

PROJECT CHARTER

TEAM Job Manager – SQUAD Samson

GENERAL PROJECT INFORMATION

PROJECT NAME		
DEVision – Job Manager Subsystem		
SQUAD NAME	TEAM CODE (Job Applicant or Job Manager)	PROJECT MANAGER (Your team's representative)
Samson	Job Manager	Tran Minh Triet
TEAM MEMBERS		
Tran Minh Triet – s3979253 Vo Phuc Duy Nhat – s3868763 To Nhat Duy – s3979932 Tran Kiem Phuc – s3927187 Huy Pham Quang - s3926751		
STAKEHOLDERS (If NO client or company involves in the project, state your lecturer's full name)		
Tri Huynh		
EXPECTED START DATE	EXPECTED DATE OF COMPLETION	DATE OF DOCUMENT
6/11/2025	28/11/2025	4/11/2025

PROJECT DETAILS

VISION	- Frontend: React with Bootstrap Framework - Backend: Spring boot - Database: MongoDB - System Architecture: Modular Monolith - Deployment: Docker
SUCCESS METRICS	1. Requirement Fulfillment: All functional and non-functional requirements outlined in the project specification are implemented, verified, and demonstrated during the milestone review. 2. Code quality and architecture compliance: The implementation follows the approved system architecture, clean coding conventions, clean coding, modular design principles and consistent documentation across all layers (frontend, backend and database)

	Testing and reliability: Unit testing, integration testing, and user acceptance testing are conducted to ensure functional correctness, data integrity, and system stability. Version control and traceability: Frequent, meaningful GitHub commits linked to Microsoft Planner tasks to demonstrate continuous progress. Timeliness and consistency: Tasks are completed within agreed deadlines on Microsoft Planner, and progress is transparently communicated during daily synchronization. Presentation and Documentation Quality: Reports, diagrams, and presentations are clear, professional, and technically accurate, reflecting a coherent understanding of the system design and implementation.
RISKS	- Not everyone is familiar with web development, so work progress could be slower than other teams. - Unfamiliarity with tech stack such as Kafka, Redis - Unfamiliarity with chosen backend and frontend architecture, which leads to delay in progress. - Unfamiliarity with drawing diagrams (C4 diagram)
MILESTONES	- Sprint 1 (W2-W3): - Complete the team charter. - Preliminary design C4 diagram of the front-end and back-end - Sprint 2 (W4-W5): - Sprint 2.1 (W4 – Beginning W5 [24/11]) - Finish C4 diagrams for both architectures. - Fine-tune database design up to Level Medium. - Sprint 2.2 (Beginning W5 [24/11] - [27/11]) - Finish report for all diagrams - Final check with requirements as a group. - Submit work on Friday [28/11] morning.
TEAM RULES	- Weekly online meetings are held on the Squad's Discord server. - Frequently use Microsoft Planner to update the status of the assigned tasks. - Every member is always assigned a task and given a deadline. - Members must read messages within 24 hours and respond to them should they are requested to do so. - In the case that the member cannot complete their work on time, they need to notify everyone 1-2 days before the deadline. - Every member must attend the weekly meetings and if they are unable to do so, they are required to notify the team in the morning on the day of the meeting. - Weekly offline meetings to discuss code or pair coding together.

APPROVAL SIGNATURES

By signing below, each member commits to the objectives, rules, and guidelines outlined in this Project Charter.

MEMBER 1 NAME	MEMBER 2 NAME	MEMBER 3 NAME	MEMBER 4 NAME	MEMBER 5 NAME
Tran Minh Triet	Pham Quang Huy	To Nhat Duy	Vo Phuc Duy Nhat	Tran Kiem Phuc